
CITY OF CLARKSTON 
 

CLARKSTON CITY COUNCIL MEETING 
 

BUSINESS AGENDA / MINUTES 
 

MEETING DATE: October 4, 2016 
 
 

SUBJECT:  Approve fee change order to the contract with AMEC Foster Wheeler for Streetscape and Pedestrian 
Enhancement Project 

 

 
 
 
 
 
 
 
PURPOSE:    
 
To approve the fee change order to the contract with AMEC Foster Wheeler for Streetscape and Pedestrian 
Enhancement Project in the amount of $149, 081.68. 

NEED/ IMPACT:  
 

In February 2014, city council approved a contract with AMEC Foster Wheeler in the amount of $599,026 
for the development of design plans, environmental documents and environmental permitting for the City 
Streetscape & Pedestrian Enhancement Project.  
 
During the design process, there have been a number of city-initiated scope changes and a number of 
unforeseen regulatory requirements and field conditions encountered during surveying and on-site field 
inspections. These changes, as outlined below, have resulted in design fees that have exceeded the 
original contract amount of $599,026. Most of these changes have occurred over the past twelve months 
as the project became more defined and reviews occurred with GDOT & FWHA.  Please refer to the details 
on Exhibit A.  
 
 

Numerous negotiation sessions took place between staff and AMEC Foster Wheeler before a final fee and 
scope was agreed upon between both parties. Alternate approaches to the Phase II Environmental 
Assessment (i.e. subsurface work off of CSX right-of-way) and detailed discussions of engineering scope; 
resulting in the elimination of redundant consultant work tasks, which concluded with staff providing 
justification to AMEC to reduce its design fee by 25%.  
 

Refer to Exhibit B for the agreed upon negotiated fee and scope proposal from AMEC. 
 

The change order fee presented to Council today is $149,081.68. 
 
 

ITEM NO: F3 

ACTION TYPE: 
Resolution 
 

HEARING TYPE: 
Council Meeting 

DEPARTMENT: City Manager 

ATTACHMENT:  YES   NO 
Pages:  
 

PUBLIC HEARING: YES   NO 

INFORMATION CONTACT:  Keith Barker 

PHONE NUMBER: 404-296-6489   



To remain on schedule for a Construction “Let Date” of June 2017, AMEC will need to immediately move 
forward with the design & permitting work tasks identified in the Exhibit A spreadsheet 
 
Attachment: Exhibit A & B 
 
RECOMMENDATIONS:  
 

Staff recommends approval of the change order and the associated work tasks identified in the attached 
Exhibit A spreadsheet. 
 


